



Action Item Status

February 2002 Walker
COE Program Manager
1 February 2002



Action Item Status

- **AOG-0106-01 - Develop a list of lightweight candidate GOTS (& COTS if possible) for process management that address graceful shutdown as well as the capabilities currently in the Administration Services SRS. (Admin TWG)**
 - The selected products, ideally, would support both a Unix and Windows environment
 - Remains OPEN



Action Item Status

- **AOG-0106-04 - NIMA and DISA will coordinate with Services and Agencies via MCG&I TWG and pertinent PMs to 1) identify which draft JMV APIs to accept and retain in the COE for 4.x life-cycle support, and 2) determine which programs are interested in the C/JMTK Translation Layer and what APIs it should include. (NIMA, DISA)**
 - **Good response to survey; 500 APIs identified**
 - **Remains OPEN - due within two months following C/JMTK contract award**



Action Item Status

- **AOG-0106-05 - Provide guidance to programs on making objects XIS-aware. (SEWG, DISA)**
 - Will be addressed by Dr. Lawrence's ICSF, XIS, XDBI, and COP guidelines
 - Briefing will be provided to the March 2002 AOG
 - Remains OPEN
- **AOG-0107-01 - Determine ROM cost for acquiring support contracts for unsupported OSs. (COE Chief Engineer)**
 - In response to customer requests, Windows NT COE baselines will be supported beyond NT end-of-life.
 - Remains OPEN



Action Item Status

- **AOG-0107-04 - Make recommendation to AOG for additional APM APIs. (SEWG, Kernel TWG)**
 - All kernel enhancements are being managed through the Tiger Team
 - All who want enhancements should participate as part of Tiger Team
 - Remains OPEN
- **AOG-0107-05 - Distribute letter to AOG with COE position on COTS license responsibility. (COE Chief Engineer)**
 - Paper distributed at February 2002 AOG
 - Closed



Action Item Status

- **AOG-0107-06 - Clarify license considerations (e.g., enterprise license available) in COE product spreadsheet. (COE Program Manager)**
 - Draft spreadsheet provided at February 2002 AOG
 - Closed
- **AOG-0107-10 - When it becomes available, distribute letter that clarifies DoD position on 128-bit encryption. (COE Chief Engineer)**
 - Closed based on electronic distribution of letter to AOG members, 14 Jan 2002



Action Item Status

- **AOG-0110-10 - Per Navy/SEWG request, provide updated status on ICSF support for late bindings/symbolic groups. (MAJ Bobby Myers)**
 - **The Tiger Team will address this action item and report resolution to the AOG**
 - **Remains OPEN**



Action Item Status

- **AOG-0111-02 - What are Service plans (including timetable) for moving COE-based systems to an IPv6 infrastructure? (AOG Members)**
 - **IPv6 status briefing provided to February 2002 AOG**
 - **Services to provide their IPv6 migration plans to COE Engineering Office**
 - **Administratively closed**



Action Item Status

- **AOG-0112-05 - Review the IDM briefing, cost information, and CONOPS and determine whether you are interested in pursuing bringing the IDM components into the COE. (AOG Members).**
 - **Services should work directly with the IDM Program Office**
 - **Interactions will serve as prototypes for enterprise services integration approach**
 - **Administratively closed**



Action Item Status

- **AOG0201-01 - Develop and document a mechanism for managing, distributing, and notifying users of changes to the CITI compliance algorithms. (Toolkit TWG)**
 - Expect response after next Toolkit TWG (28 Feb 02)
 - Remains OPEN
- **AOG0201-02 - Toolkit TWG establish a subgroup to develop and document standard interpretations of the outputs of the CITI compliance algorithms. (Toolkit TWG)**
 - Expect response after next Toolkit TWG (28 Feb 02)
 - Remains OPEN



Action Item Status

- **AOG0201-03 - For JAVA2 segments, COE Chief Engineer will distribute information on contents of each and request from AOG membership which versions may be retired (COE Chief Engineer / AOG Members)**
 - Closed per 5 February 2002 AOG distribution email
- **AOG0201-04 - In preparation for the J2EE Enterprise license discussion, request the Distributed Computing TWG Chair brief the AOG on the J2EE Landscape. (USAF Rep)**
 - To be briefed at March 2002 AOG
 - Remains OPEN



Action Item Status

- **AOG0201-05 - Review Security Criteria Protection Profile and provide technical comments to Mr. Bob DeVenny, COE Engineering Office, by 7 Feb 2002. (AOG Members)**
 - Remains OPEN
- **AOG0201-06 - After reviewing the SEWG Security Lockdown Matrix, provide an estimate for when updated Security Templates can be delivered to the Tiger Team. (COE Security Team)**
 - Closed per 5 February 2002 AOG Distribution email



Action Item Status

- **AOG0201-07 - AOG Members notify COE Chief Engineer of interest in Operational Advisory Group by 25 Jan 2002. Looking for tactical users, not sysadmin personnel to get “hands-on” experience in April 2002. (AOG Members)**
 - **Response from US Coast Guard**
 - **OAG now planned for March 2002**
 - **Contact Wayne Duke (wduke@spawar.navy.mil) directly, if interested**
 - **Closed**



New Action Item

- **AOG0202-01- Members should provide feedback on Windows Segmentation CBT to Zeke Salter (salterz@ncr.disa.mil). (AOG Members)**
 - Feedback due by 22 February
 - OPEN



New Action Item

- **AOG0202-02 - Systems Management Services TWG will participate in IPv6 Working Group. (SMS TWG Chairs)**
 - **Dr. Charles Lynch, lynch1c@ncr.disa.mil, 703-882-0063 is POC**
 - **IPv6 policy meeting scheduled for 13 Feb 2002**
 - **OPEN**



New Action Item

- **AOG0202-03- AOG**
Representatives to document the configuration baselines they plan to use over the next 36 months.
(AOG Members)
 - **Spreadsheet to be provided by COE Engineering Office by 12 February**
 - **Updated spreadsheet due by March AOG**
 - **OPEN**



New Action Item

- **AOG0202-04 - COE Engineering Office will publish notional 4.6 schedules. Once AOG representatives see the options, they will provide feedback on their desired dates and implementation. (COE Chief Engineer, AOG Representatives)**
 - **Schedule alternatives to be provided by 12 February**
 - **AOG feedback due 22 February**
 - **OPEN**



March AOG Agenda Items

- **J2EE Landscape**
 - Distributed Computing TWG Chair
- **Kernel Maintenance Plan**
 - Kernel TWG chair
- **ICSF/XDBI/XIS Analysis**
 - COE Program Manager
- **Microsoft NIAP Profile Status**
 - NTAG and Security Services TWG Chairs
- **Tech Exchange Status**
 - COE Chief Engineer

